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Abstract 
  
The government is striving for planned toll roads to be realized so as to increase connectivity, 
competitiveness and lower logistics costs. In turn, the toll road can be the backbone that supports the growth 
of the national economy as well as the equitable distribution of development. Based on the review of 
Indonesia Toll Road Authority of the Ministry of Public Works and Housing in 2017, it is projected that 
Indonesia will have an additional 1,851 km of new toll roads by the end of 2019. The additional projection of 
the new toll road exceeds the targets set in the Strategic Plan of the Ministry of Public Works and Housing 
2015-2019 as long as 1,060 km. The additional projection of new toll roads is possible besides the 
acceleration of land acquisition process through bailout fund by Toll Road Business Entity also introduced 
system delivery innovation by implementing Integrated Design and Build Constructions. Therefore, it needs 
to be equipped with Standard Operating Procedures for the Integrated Construction Design and Build on Toll 
Road Project in Indonesia. 
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Abstrak 
 
Pemerintah sedang mengupayakan ruas-ruas jalan tol yang direncanakan untuk direalisasikan sehingga dapat 
meningkatkan konektivitas, daya saing, dan menurunkan biaya logistik. Pada gilirannya, jalan tol dapat 
menjadi tulang punggung yang mendukung pertumbuhan ekonomi nasional serta pemerataan pembangunan. 
Berdasarkan kajian Badan Pengatur Jalan Tol, Kementerian Pekerjaan Umum dan Perumahan Rakyat, pada 
2017, diproyeksikan bahwa Indonesia akan memiliki tambahan 1.851 km jalan tol baru pada akhir 2019. 
Proyeksi tambahan jalan tol baru ini melebihi target yang ditetapkan dalam Rencana Strategis Kementerian 
Pekerjaan Umum dan Perumahan Rakyat 2015-2019, yaitu  sepanjang 1.060 km. Proyeksi tambahan jalan tol 
baru dimungkinkan karena selain percepatan proses pembebasan tanah melalui dana talangan oleh Badan 
Usaha Jalan Tol juga diterapkannya sistem Design and Build Integrated Constructions. Karena itu diperlukan 
adanya Prosedur Operasi Standar untuk Integrated Design and Build Constructions untuk proyek-proyek 
jalan tol di Indonesia. 
 
Kata-kata kunci: jalan tol, prosedur operasi standar, badan pengatur jalan tol, badan usaha jalan tol 
 
 
INTRODUCTION 
 
The program boosted by the government of Republic of Indonesia in the last three 
years is the construction of various infrastructure including the construction of toll roads. 
The targets set are 1,100 km of toll roads to be built by the end of 2019 as stated in the 
Strategic Plan  2015-2019 of the Ministry of Public Works and Public Housing. 
The realization of additional toll road in 2015 is 132 km, then in 2016 increased by 
44 km to 176 km. In 2017, it was projected to have an additional 391.9 km, so that the total 
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additional length of toll roads operated to be 567.9 km. Furthermore, in 2018, it is 
projected to increase by 615 km to 1,182.9 km, and in 2019 there will be an additional of 
669 km, making a total of 1,851.9 km. 
Based on the review of the Indonesia Toll Road Authority (ITRA) in 2017, until 
2019, Indonesia is estimated to have an additional 1,851 km of new toll roads. Although 
the projected length of toll roads operating in 2019 is not a government promise. However, 
it can be assured that achievements by the end of 2019 will exceed the Strategic Plan 
target. 
The government seeks to have planned toll roads realized to improve connectivity 
and competitiveness and decrease logistics costs. Finally, the toll roads can support 
national economic growth and equitable development. 
 In order to realize the projection target, one of the efforts, besides accelerating the 
process of land acquisition through bailout by Toll Road Business Entity (TRBE), is the 
implementation of Design and Build Integrated Construction on Toll Road Construction 
Project which is expected to accelerate the achievement of road projections the new toll road. 
This paper discusses the Standard Operating Procedure (SOP) for the implementation of 
Design and Build integrated construction delivery models as the basis for the implementa-
tion of toll road construction in accordance with the provisions of the Toll Road 
Concession Agreement. The aim is to provide assurance that the processes and procedures 
carried out will provide results that meet all technical requirements of the toll road in 
accordance with technical regulations. 
 
 
STRATEGIC PLAN OF THE MINISTRY OF PUBLIC WORKS AND HOUSING 
2015-2019 
 
In the Strategic Plan of the Ministry of Public Works and Housing 2015-2019, 
Indonesia is targeted to have 1,060 km of new toll roads by the end of 2019. However, 
based on the review of the Indonesia Toll Road Authority (ITRA) in 2017,  the estimated 
achievement of additional new toll roads is 1,851 km, greater than the Strategic Plan target. 
This estimation may possible because of the acceleration of land acquisition with bailouts 
from the Toll Road Enterprises, as well as carrying out construction contracts with integrated 
design and build. Figure 1 illustrates the operating toll targets in accordance with the 
Strategic Plan 2015-2019 and the results of the evaluation of the 2017 operating toll targets 
along with its toll road segments. 
From the description of Figures 1 and 2 show that the Government is trying to make 
the planned toll road as the back bone of the economy can be realized and operational 
soon. In order to reduce the infrastructure back log, to increase connectivity and competi-
tiveness and to decrease logistics costs, in turn, may support national economic growth and 
equitable development. With that background, it is an inspiration to innovate system 
delivery with integrated design and build scheme. 
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Figure 1 Strategic Plan, Review ITRA, and New Toll Road Segment (BPJT, 2018) 
 
 
 
Figure 2 Toll Road Construction Plan and Completed 2015-2019 (BPJT, 2018) 
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Design and build as understood today, discovered or in the idea by contractors in 
the early 1960s, when a number of building contractors began to offer the package. The 
contractor offers a complete "package", in contrast to traditionally fragmented procurements, 
which have separate agreements contract with consultants and contractors. According to 
DBIA (2012), Design Build is a project delivery method whereby a single engineering 
contractor entity is integrated into a single contract with the building owner to provide 
engineering design services and construction services. Engineering and construction design 
services are implemented simultaneously or parallel and integrated. 
 
 
     Source: Thomopulos, 2005 (modified) 
 
Figure 3 Contractual Relationship and Project Time Line DBB & DB 
 
 
 Source: DBIA, 2012 (modified) 
 
Figure 4 Design Bid Build and Design Build 
 
Contractual relationship and project time line Design Bid Build and Design Build 
are illustrated as shown in Figure 3. Figure 3 on the contractual relationship it appears that 
the Project Owner binds the contract to two parties namely: (1) Engineering Consultant; 
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and (2) Contractor on the design bid build scheme, while the project owner's design build 
scheme only binds contracts with one party only i.e. with Design Builder. 
From the description in Figures 3 and 4, the Integrated Design-Build delivery 
method can be expected to accelerate the development of toll roads in Indonesia. Benefits 
that can be obtained from D & B methods according to DBIA, 2013 are: faster project 
completion time; lower cost; higher quality; greater owner satisfaction, reduced litigation, 
change orders which may cause increase costs; can meet a limited budget; encourage 
workers to complete work faster so that the costs become lower. 
 
 
STRUCTURE, DUTIES, AND FUNCTIONS OF THE PARTIES ON THE DESIGN 
AND BUILD SCHEME 
 
The parties involved in toll road development projects with integrated design and 
build schemes constructed by Toll Road Business Entity (TRBE) structurally can be 
illustrated as in Figure 5. 
Figure 5 shows that DB Contractor carries out the design, construction and 
supervision that can be done solely by the DB Contractor or contracted to another party. 
The function of Construction Management Consultant is to assist the Toll Road Business 
Entity (TRBE), whereas Independent Quality Assurance (IQA) Consultant is a consultant 
assisting DGH/DGHRO and ITRA. The description of authority, duties and responsibilities 
of stakeholders in the Design and Build scheme of the Toll Road Construction Project is 
summarized in Table 1, showing which stake holders or parties are involved and their 
respective duties, function and responsibilities party. 
 
 
MPWH: Minister of Public Works and Housing  
DGH: Directorate General of Highways 
DGHRO: Regional Office DGH 
IQA Consultant: Independent Quality Assurance Consultant  
TRBE: Toll Road Business Entity 
CM Consultan: Construction Management Consultant  
DB Contractor: Design Build Contractor consists of: 
a. Design Consultant (DC) 
b. Builder Contractor BC) 
c. Supervision Consultant (SC) 
 
Figure 5 Structure of The Parties Involved  
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Table 1 Matrix of Duties, Function, and Responsibilities of the Parties  
No. Job Description DGH/DGHRO ITRA TRBE CM Conslt 
D & B 
Contractor/ 
Service 
Provider 
IQA Conslt 
1. Toll Road 
Concession (TRC) 
Agreement 
Receive Copy 
of TRC 
Agreement 
Signing TRC 
Agreement 
Signing TRC 
Agreement 
   
2. Bid of Design & 
Build Contractor 
(Service Provider) 
 Receive 
Report 
Approval Bid 
Document D 
& B Service 
Provider 
Preparing Bid 
Document D 
& B Service 
Provider 
Bid Paticipant 
(Bidder) D & 
B 
Check Bid 
Document D & 
B Service 
Provider 
3. Field Survey   Receive 
Report 
Survey 
Result 
Supervise 
and Check 
Survey 
Result 
Planning, 
Implement, 
and Supervise 
 
4. Review Basic 
Design Document 
  Approve Check Planning, 
Implement, 
and Supervise 
 
5. Approval Review 
and Addendum 
Scope of Work (if 
any) 
Accept and 
Approve 
Review and 
Addendum 
Scope (if any) 
Discuss and 
Propose 
Approval of 
Legalization 
Propose 
Approval of 
Endorsement 
Check Submist 
Revies Results 
and 
Addendum 
Scope 
Report Revies 
of Scope 
Changes to 
ITRA and DGH 
6. Details Design in 
Stages According 
to The Needs of 
The field 
Acknowledge Acknowledge Approve Check 
(Quality 
Assurance) 
Planning, 
Implement, 
and Supervise 
Check 
7. Implementation of 
Construction in 
Stages 
 Receive 
Report 
Approve Check 
(Quality 
Assurance) 
Planning, 
Implement, 
and Supervise 
Monitoring and 
Reporting to 
ITRA 
8. Design 
Variations/ 
Changes 
 Receive 
Report 
Approve Check 
(Quality 
Assurance) 
Planning, 
Implement, 
and Supervise 
Coordination 
and Evaluation 
9. Provisional Hand 
Over (PHO) 
 Acknowledge Approve Check Requesting 
PHO 
Ensure 
Conformity 
Scope with 
Construction 
Results 
10. Feasibility 
Fuction 
 Approve Requesting Checking 
Requisites 
Setting Up the 
Prerequisite 
Prepare and 
Report the 
Results of Pre-
feasibility 
Function 
 
 
PHASE OF THE TOLL ROAD INTEGRATED DESIGN AND BUILD CONSTRUC-
TION 
 
The Toll Road Integrated Design and Build Construction consists of three phases, 
they are document of DB service provider, Design and Construction and Post Construction. 
 
1) Preparation Document of Design and Build Service Provider 
Basic Design Document 
The ITRA shall issue preliminary documents to be submitted to the Toll Road Business 
Entity (TRBE) as stipulated in the the Toll Road Concession Agreement (TRCA) to be 
realized in the construction. The initial document consists of the results of the initial 
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survey, basic design drawings, reports and calculations of basic design and others. 
TRBE recruits the Construction Management (CM) Consultant to assist in preparing 
the document of  the Toll Road Design and Builder Contractor. After the appointment 
of the Design and Build Contractor by the TRBE then the DB Contractor will evaluate 
or review the basic design drawings by considering the latest conditions. 
The review of the basic design drawings document in the field is carried out under the 
supervision of the CM Consultant and the Independent Quality Assurance (IQA) 
consultants, with the DB Contractor first preparing the design review process of design 
submitted to the TRBE  and subsequently reported to the ITRA under the following 
conditions: 
a) Activity preparation review of the basic design drawings that are part of the initial 
document begins and implemented in accordance with the period of time specified 
in the contract agreement Design and Build toll road between TRBE and the DB 
Contractor so that the implementation time of the Basic Design drawings review 
can be resolved within the time limit that does not interfere time of overall 
construction and integrated construction of all construction plans. 
b) The Work plan review of Basic Design drawing is a work program that contains 
about the implementation of the review Basic Design Drawing includes detailed 
plan survey, Design Criteria, Design Concept and coordination with relevant parties 
and local Government as the basis for the changes of the Basic Design drawings 
required, is submitted to the TRBE and reported to the ITRA. 
c) The work plan submitted by the DB Contractor, checked by the CM consultant, is 
approved by the TRBE and reported to the ITRA. 
 
Result of Survey Report 
The implementation and report of Survey result shall be regulated as follows: 
a) Field survey results is carried out in accordance with the work plan, including 
evaluating the suitability of the Basic Design Drawing and the ROW Plan 
requirements on current actual field conditions and the results of coordination with 
relevant agencies and local Government. 
b) Reports of survey results to be submitted to the ITRA include: 
- Topographic Survey; 
- Hydrological Survey; 
- Geotechnical and geological Survey; 
- Survey of existing road network and existing road function around Toll Road 
corridor as well as crossing that directly related to toll road plan; 
- Survey of existing drainage network around Toll Road corridor and crossing; 
- Utility Network Survey on toll road area; and 
- Land use survey of the toll road Right of Way (ROW) area. 
c) The results of the field survey are checked by the CM Consultant, seen by the 
TRBE and reported to the ITRA. 
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Report of the Review of Basic Design Drawing 
The Review Basic Design Drawing refers to the Basic Design Drawings, the results of 
field surveys and the results of coordination with relevant agencies and local 
Government. Submission of report the review results Basic Design Drawing to the 
ITRA with the following conditions: 
a) The TRBE and the DB Contractor must coordinate with all relevant agencies, and 
local Government, on the areas where toll road will be traversed but not limited to 
aspects of crossing buildings, irrigation canals, utilities, handling of roads tangent 
to toll roads or toll road access, plantation areas, conservation areas, and protected 
forests. 
b) Coordination with the local Government by exposing the toll road development 
plan as point (a) to obtain information and inputs and minimize design changes and 
social disturbance impacts that may hamper the construction process. 
c) The results of coordination/discussion with relevant agencies are submitted and 
reported to the ITRA along with supporting documents. 
d) The results of the Review Basic Design Report include the following reports: 
(1) Design Criteria and Design Concept Criteria 
Report design criteria and design concepts that should be reported, including: 
- Design criteria and road geometric concepts; 
- Design criteria and concepts of pavement structures; 
- Design criteria and structural design concepts (bridges, overpas, interchange); 
- Criteria and drainage network concept; 
- Criteria and design concepts of geotechnical handling; 
- Criteria and design concepts of building equipment and toll infrastructure; 
and 
- Special Specifications. 
(2) Road Geometric Report 
Data to include: 
- Plan and profile of main roads, interchanges, crossroads of toll roads across 
non-toll roads, taking into account the number of lanes and the need for toll 
booths; 
- Plan and profile on / off ramp or rest area; 
- Plan local crossing path profile (overpas, underpas); and 
- Typical cross-sectional drawings. 
(3) ROW Requires Report 
The ROW requires report is made referring to the survey results on the land 
needs of the main road plan and the on/off ramp, interchanges, overpasses, 
underpasses, toll gate areas and rest areas. 
(4) Report on the Scope of Work Requirements 
Job Requirement Scope Report is a report of survey results and coordination 
with related agencies and local Government including requirement length of 
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main roads, access roads, interchange, number of overpass and underpass and 
other complementary buildings. 
 
Approval Review of the Basic Design Drawings 
The review of Basic Design Drawings on the TRBE proposal will be approved by the 
Head of the ITRA. The approval of review Basic Design Drawings  will be the basis  of  
addendum process the scope of work if the change of Basic Design Drawings impact to 
change of trace, requirement of the ROW and influence to public interest. Review of 
Basic Design Drawings as a basis in the process of drawing up the details Design and 
Build Drawings of each construction with approved design criteria and design concepts 
as reported and submitted by the TRBE. 
 
Implementation of Field Work During Basic Review Process Design 
a) To fill out the activities in the field during the review process of the Basic Design 
Drawings Draft, the DB Contractor conducts physical activity activities in the non-
structural field including preparatory activities, site fasility preparation, work 
access road construction, quary survey and material testing, clearing, grubbing and 
other activities that already have land and technical certainty. 
b) If the Basic Design Drawing document is not changed or only partially and still in 
accordance with the conditions of the field then the DB Contractor can directly 
carry out the preparation of details of Design and Build and the implementation of 
the construction under the supervision of the Supervisionl Consultant (SC). 
 
2) Construction 
Preparation of Design and Build Picture Details 
The stages of drawing up the detail drawings of the Design and Build Drawings are the 
stages as a follow-up to the approval of the review of the Basic Design Drawings so 
that in detail the Design and Build drawings of each construction can be carried out 
immediately, subject to the following conditions: 
a) Schedule of Design and Build Picture Detail Drawing 
The drawing schedule of Design and Build drawings is adjusted to take into 
consideration the construction plan and the work methods to be performed by the 
DB Contractor. 
b) Basic Drawing of Design and Build Drawings Details 
The Detail Design and Build Drawings is prepared based on the review of Basic 
Design drawings considering design criteria and design concepts that have been 
submitted and approved by the ITRA. 
c) Approval and Review of Design and Build Drawings Details 
Approval and checked of the detail Design and Build drawings of each type of 
construction will be carried out by the TRBE/project level with the following 
conditions: 
86 Jurnal HPJI Vol. 4 No. 2 Juli 2018: 77-90 
(1) The DB Contrator performs the Design and Build Drawings detail by 
appointing a qualified design consultant as well as the law on the competence of 
the designer’s consultant in the roads and bridges. 
(2) Detailed Report of Design and Build Drawings submitted by the DC to TRBE 
by first checking by Indepedent Checker (if required). The Design and Build 
drawing detail report contains detailed study and calculation analysis of each 
type of construction with reference to the design criteria and concepts approved 
by the ITRA and in case of any change in design criteria or concepts must be 
reported and re-submitted to the ITRA for approval. 
(3) Design and Build Drawings details are submitted progressively according to the 
stages and sequence of the construction requirements in the field. 
(4) Other completeness in the Design and Build Drawings detail report includes: 
- Detailed calculation of the structure of each type of construction; 
- Detail Design and Build Drawings; 
- Calculation of work volume; 
- Working methods; 
- General Technical Specifications; 
- Special Technical Specifications; and 
- Standard procedures of work and job performance. 
(5) The Design and Build Drawings details report is approved by the head of the 
Design Consultant  of the DB Contractor and submitted to the TRBE by first 
checking by the Independent Cheker (if required). Periodically the TRBE must 
report detail drawings of Design and Build Drawings to the ITRA. 
 
Construction Implementation 
The stages of construction implementation are the stages in which the Builder Contractor 
undertakes construction on the basis of a detailed document of Design and Build 
Drawings including the General Technical Specification and the Specific Technical 
Specification which has been approved by the CM Consultant. The implementation 
process of construction shall be regulated with the following conditions: 
a) Preparation for Implementation of Work 
The Builder Contractor (BC) prepares the implementation of each work to be 
carried out covering, working drawings, material specifications, work methods, 
work quality control methods and Safety and Security standards. Includes 
equipment and readiness of the worker either the implementation part or the 
internal controlling part of the BC. The document will be examined by the CM 
Consultant how far the readiness for the implementation of SOP for each job can be 
fulfilled and the adequacy of ROW land availability. 
b) Implementation of Construction Works 
After the preparation of the work performed, the Builder Contractor (BC) will carry 
out the work in accordance with the Design and Build Drawings Detail and with the 
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SOP or working method approved by the CM Consultant. The BC will undertake 
the implementation of the construction under supervision and quality control 
carried out internally by the DB Contractor i.e Supervision Consultant, whereas the 
CM consultant will ensure that the implementation procedures and quality control 
processes run in accordance with the specified standards and specifications, assist 
in coordination for the smooth running of the work, as technical Advisor, Quality 
Assurance and time control to achieve the target implementation time. The IQA 
Consultant in this case serves to evaluate the potential for delays, evaluate quality 
management systems, work procedures, and fulfillment of implementation 
schedules. 
c) Design Adjustment on the Field 
In the process of construction implementation in case of problems or special 
requests it is necessary to adjust the design by the DB Contractor (Design Consult) 
in accordance with the field conditions and targets to be achieved for this 
consultant The CM Consultant will conduct a field inspection to ensure the 
necessary adjustment of design due to the problem. The Design Consultant of DB 
Contractor have to make the necessary detail design drawings including with the 
technical justification. 
If the design revision is minor i.e. design adjustment which has no impact on the 
alignment and the ROW plan, then the inspection and approval of the design 
adjustment draw will be done at the level of the CM Consultant and the TRBE. 
When the design adjustment is major i.e. changes that affect the alignment and 
ROW plan then the examination and approval will be done up to the level of the 
ITRA. The IQA Consultant in this case will conduct evaluation and coordination to 
ensure the level of handling of such design adjustments. 
d) Work Supervision 
The supervision of the day-to-day work will be performed internally by the Service 
Provider supervisor and externally by the CM Consultant that the outcome of the 
work is in accordance with the objective of compliance with the technical 
requirements and quality achievements, Time, Cost and meeting the safety, security 
and environment requirements. 
e) Work Quality Control 
Prior to the commencement of work, the Contractor shall communicate the quality 
requirements of the work as set forth in the terms of the service user. 
Implementation of quality control will be done starting from material quality, mix 
(job mix), until the work process so that expected result of end of work quality can 
be achieved. The results of testing and evaluation of the quality of work shall be 
recorded and the quality control provisions of each work shall be stipulated in the 
Specifications under internal control by the Service Provider's supervisor and 
externally by the CM Consultant. The IQAC will ensure quality control procedures 
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work well. Reports of quality control results of each work are reported to the ITRA 
and the IQAC as the ITRA representatives in the field. 
f) Reporting 
All activities ranging from design detail, progress and quality control of 
construction implementation and adjustment of design on site occurring 
periodically should be reported to the ITRA. Periodic reports of such construction 
activities made by the service provider are examined by the CM consultant and 
approved by the TRE to be submitted to the ITRA. The report on the execution of 
the work is not limited to the periodic report but does not rule out the existence of a 
special report as necessary. 
g) Discussion on Addendum Scope of Work 
The TRBE may conduct deliberations and negotiations with the ITRA on changes 
in the scope of work on the basis of design changes and construction results for 
report in the scope of addendum. 
 
3) Post Construction 
Hand Over 
Hand over of work will be done after all work has been completed. The terms of hand 
over of the work are regulated as follows: 
Provisional Hand Over (PHO) 
a) After the construction completed or completing progress at least 98%, the Builder 
Contractor may request for Provisional Hand Over to the TRBE. 
b) The CM Consultant will facilitate the process of handover of work by making the 
schedule and stages of the first handover process or provisional hand over (PHO). 
Tthe stages of the process is as follows: 
- Establishment of the Hand Over committee by the TRBE; 
- Coordination meeting of the work hand over committee to arrange the division 
of tasks in the examination process both administrative and physical field; 
- The committee makes the first visit to examine and record defects and 
deficiencies (defect and deficiencies) of work, commissioning test, or testing 
sampling; 
- The Service Provider performs repair improvements as well as defect and 
deficiencies findings; 
- The second visit of the job-handling committee to ensure defects and 
difficulties have been completed; 
- The Committee issues the Provisional Hand Over (PHO) Report in which the 
Contractor remains responsible for fulfilling the completeness or deficiency in 
the functional and operational feasibility process; and 
- The Builder Contractor shall perform maintenance of all toll road constructions 
during the maintenance period in accordance with the Contract of Agreement 
with the TRBE. 
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c) The DBC must submit the handover document in the form of: 
- Drawing of Implementation Result (As Built Drawing); 
- Work quality control report; 
- Manual of road maintenance, bridge and facilities and toll road equipment; and 
- Photo/video project. 
The report is submitted in hard copy and soft copy. 
 
Assesment Function and Operation 
After completion of the construction, there will be an assessment of the feasibility of 
Toll road function and operation by the ITRA to meet minimum service standard of 
Toll Road. Function and operational feasibility also involves the Ministry of Transport/ 
DG Land Transportation and the Traffic Police Corps associated with road safety 
standards and roads. 
 
 
CONCLUSION 
 
To support the planned toll road as the back bone of the economy can be realized 
and operational, it is necessary to apply the integrated design and build delivery method in 
order to realize the project completion time faster. From the description that has been 
presented, it can be concluded that the implementation guidance has presented the basic in 
the implementation of the integrated construction design and build in accordance with 
existing regulation, it is seen in the following: 
1) design and build scheme, together with the authorities, duties and responsibilities of 
each party in accordance with the prevailing laws and regulations. 
2) The stages of the design and build implementation process in these implementation 
guidelines provide an overview of the working mechanisms of stakeholders involved in 
toll road development projects with design schemes in Indonesia. 
Hopefully, these implementation guidelines can serve as the basis for the 
construction of toll roads in accordance with the provisions of the Toll Road Concession 
Agreement. So, it can provide certainty of process and procedure with the fulfillment of all 
technical requirements of toll road according to the prevailing technical regulations. 
This implementation guideline is an initial guideline procedures for accompanying 
the implementation of the integrated design and build delivery model in toll road 
construction project in Indonesia. It is still necessary to observe continuously to improve 
both its own implementation guidelines as well as the technical regulations that become its 
reference. Thus the implementation of the design and build delivery method of toll roads in 
Indonesia may receive optimum benefits, not only accelerate the project completion time 
but also other benefits as well as the best practices that have been applied in developed 
countries. 
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